

Progress Statistics

Statistics are not available for the week of July 26 – August 1, as Year End Transition is currently running and the Production system is offline.

Year End Transition (YET)

Dorothy Ward

YET started running a week ago Sunday night and is going well, it has not stopped for any unforeseen reasons to this point and is making its way through the schedule of tasks that need to be done. Given how long it has taken so far, and calculating the time remaining, we definitely expect to be back on line on August 9th as anticipated. At that point we will refresh SD Test.

We are also in the process of completing the workaround that will copy final marks from SDTest to Production, for the four school districts that indicated they wanted to participate in this process. These will be copied to Production once YET has finished.

Reminder that the June provincial exam marks were loaded into Production just prior to taking the system offline for YET and were subsequently copied to SDTest, if anyone would like to see them.

Application Maintenance

Dorothy Ward

UAT Testers required for the small changes to 1701 and SADE as well as a fix for the password validation which will be implemented August 18th. If anyone has some time and could help with UA testing please contact the Service DeskE

Operations

Tim Reilly

The next **infrastructure update** is scheduled for August 14/15 in the Production environment.

Training and Support

No update this week.

Governance

There are no governance activities underway during the summer. The first SMC Executive meeting for the new school year will be held on August 31.