

<p>YET code and testing</p>	<p>We have not been successful in running our mini test of the YET code received, so we're already a little behind schedule. We'll be working closely with the vendor to try and get this resolved asap. There are approximately 30 pre-releases included with the code and we have never had this many previously. We applied these and then started running the small "mini" test to make sure the code actually works. We kicked this off Friday evening and were expecting it to have completed by sometime Monday</p> <p>However, it stopped on Step 4, which is very early in the process. We heard from aal on Monday morning that there is a constraint on one of the tables that wasn't there before so we need to turn off one of the triggers before we can proceed. Then we will re-run our small test.</p> <p>We have not yet received our Attendance Transition or Alternate YET code and any such delays, as always, start to make things challenging.</p> <p>Question from SD69 – Will all the prereleases need to be loaded into Production as well and, if so, when?</p> <p>Response: Yes, these are all part of the YET code so they will need to be loaded during the week before we apply the actual YET code to Production.</p>
<p>End dating program assignments on withdrawal</p>	<p>Analysis continues on the changes that aal indicates have been made since last year. We will keep you posted as information becomes available. Thank you for your patience. We appreciate that it is very frustrating not to have this information and we will get the info to you as quickly as we possibly can. When we are able to complete a successful mini test, which we anticipate will be this week; we will be able to move forward with other testing.</p>
<p>Health Checks</p>	<p>We are well underway with this process with the first health checks having been sent out already. The initial focus is on items that we KNOW will affect YET running, so please action these asap</p> <p>SD61 asked where to find the information in the HEAT ticket. Last year it was sent out as a spreadsheet.</p> <p>Ranjan Macarthur advised that all information is under Additional Notes. Following Service Desk process, we decided to put everything in the HEAT ticket; we had some issues with the spreadsheets last year; so we decided not to go that route this year.</p> <p>Please check out the District Data Verification Checklist for YET, a summary of the data health checks we execute with suggestions/notes on each. This document is located on the Year End Transition 2010 page which can be accessed readily from the Countdown to YET news item on the main page of the ISW.</p>
<p>CC and YET</p>	<p>An e-mail has been sent out asking districts that want to participate in the CC and YET process this year to please let us know by June 11, 2010.</p>
<p>Test Cases</p>	<p>If you have suggestions for test cases for YET, please submit a HEAT ticket to the Service Desk with the subject YET Test Case. Please include all appropriate test scenario information.</p>
<p>Check your YET Contact information</p>	<p>There are 6 or 7 SDs that have not provided a YET contact. Please make sure your YET contact information under District Collaboration Centre > Search > Contact search on the ISW is correct. Please contact the Service Desk asap if changes are required</p>