

There was not much to report or discuss on this week's call. The few updates were as follows:

YET code and testing	<p>We have finalized a small test and have the test results. A summary will be posted on the ISW this week. So far there have been no surprises.</p> <p>We are prepping for the first full YET test run which we're planning to start late Friday afternoon and will monitor through the weekend. It will indicate whether the data is ready and if all the code works. It will also tell us long YET will take to run. This is an unknown at this time and though we don't anticipate it will be completed by next Tuesday morning, we will update you as to its progress on the next call.</p>
District Data Verifications (Health Checks)	<p>All districts are coming along well, most have run "Do Pre-Transition" and there are no showstoppers. There are still a number of schools who have not run a Pre-Transition Verification Report.</p> <p>If you are having problems with any of the health checks we've identified, or if you have any questions, please contact the Service Desk.</p>
CC and YET	<p>The deadline has now passed for signing up to participate in the CC and YET process this year. Preparatory work is now underway, and there are 22 districts participating this year.</p>
YET Contact information	<p>We now have YET contacts for all districts – thank you to everyone who submitted the information or volunteered to act as a contact during YET.</p>